

CHITKARA UNIVERSITY
FORMATIVE ASSESSMENT-4
PROJECT DETAILS TEMPLATE

Group Name	Team Number 9											
Project Title	Trainy.com											
Team Leader	Bhargav Sharma											
Details of Work division	<table border="1"> <thead> <tr> <th>Student/rollno</th> <th>Work / Role Allotted</th> </tr> </thead> <tbody> <tr> <td>Abhinav Ahlawat /2010991790 (G2)</td> <td>Help Page and Booking Web Page</td> </tr> <tr> <td>Abhinav Garg /2010991791 (G2)</td> <td>Payment Web Page</td> </tr> <tr> <td>Achint Sharma /2010991794 (G30)</td> <td>Booking Web Page</td> </tr> <tr> <td>Bhargav Sharma /2010991848 (G30)</td> <td>Home and account Web page</td> </tr> </tbody> </table>		Student/rollno	Work / Role Allotted	Abhinav Ahlawat /2010991790 (G2)	Help Page and Booking Web Page	Abhinav Garg /2010991791 (G2)	Payment Web Page	Achint Sharma /2010991794 (G30)	Booking Web Page	Bhargav Sharma /2010991848 (G30)	Home and account Web page
Student/rollno	Work / Role Allotted											
Abhinav Ahlawat /2010991790 (G2)	Help Page and Booking Web Page											
Abhinav Garg /2010991791 (G2)	Payment Web Page											
Achint Sharma /2010991794 (G30)	Booking Web Page											
Bhargav Sharma /2010991848 (G30)	Home and account Web page											
High level Approach to be followed: <ul style="list-style-type: none"> Share the details in points 	<ul style="list-style-type: none"> Project allows the user to book train tickets in a very easy way. Login page is for user personalization. Completely organised in a single view. Help/Query page for assistance. Payment gateway supported by various payment methods. 											
Lower level Approach to be followed: <ul style="list-style-type: none"> Share the details in points 	<p>Through this project, we aim to provide a lucid way to check, schedule, book and cancel train tickets through a safe & secure gateway.</p> <p>We have made an interactive movable contact box.</p> <p>All of this has been made with the help of HTML,CSS and Javascript.</p>											
Advantage of the project with applicability: Highlight the unique feature(s) of the project if any	<ul style="list-style-type: none"> Online viewing of user information Quick and easy booking system. Personal verified accounts creation. 											

<p>Schedule for implementing the use case:</p> <ul style="list-style-type: none">Share the Tentative Date of Completion of Expected Deliverables	<table><tr><th>Deliverable</th><th>Expected Date of Completion</th></tr><tr><td>Team Creation and project determination</td><td>2 days</td></tr><tr><td>Creating all in one view of website and basic layout</td><td>7 days</td></tr><tr><td>Making Website interactive using Scripting</td><td>5 days</td></tr><tr><td>Organising various web pages and linking them</td><td>4 days</td></tr><tr><td>Designing Part</td><td>8days</td></tr><tr><td>Final touch and testing</td><td>3days</td></tr><tr><td>Total Days</td><td>29 days</td></tr></table>	Deliverable	Expected Date of Completion	Team Creation and project determination	2 days	Creating all in one view of website and basic layout	7 days	Making Website interactive using Scripting	5 days	Organising various web pages and linking them	4 days	Designing Part	8days	Final touch and testing	3days	Total Days	29 days
Deliverable	Expected Date of Completion																
Team Creation and project determination	2 days																
Creating all in one view of website and basic layout	7 days																
Making Website interactive using Scripting	5 days																
Organising various web pages and linking them	4 days																
Designing Part	8days																
Final touch and testing	3days																
Total Days	29 days																
<p>Future scope of the project</p> <ul style="list-style-type: none">Share the details in points	<p>In times to come, this project will include online form, database, and Web portal connected to a back-end server. Few things we will add in future are-</p> <ol style="list-style-type: none">Email confirmation upon reserving equipment.Web portal for employees to manage reservation data.Enhanced database to store equipment and employee data.Online cancellation capability.Allowing rescheduling of reservations.Email reminders of upcoming reservations.																

DOCUMENT HISTORY:

Created By	Team Number 9
Approved By	Mr. Chaitanya Singla
Month of Creation	May, 2021